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Terminology: 

The scope of works 

includes 220kV Terminal 

Station and Interface, 33kV 

Substation, 15km overhead 

33kV line, two (2) 220 

/33kV TXs, Battery Energy 

Storage System (BESS) as 

well as fifty‐six (56) WTGs 

configured in four (4) 

Collector Groups (CGs).  

CG 1: BU 1, 2, 3, 4, 5, 6, 7, 

8, 9, 10 & 11;  

CG 2: BU 12, 13, 14, 15, 16, 

17, 18, 19, 20, 21, 23, 25 & 

26  

CG3: BU 29, 30, 31, 32, 33, 

34, 35, 36, 37, 49, 50, 51, 

52 & 53 

CG4: BU 40, 41, 42, 43, 44, 

54, 55, 56, 57, 58, 59, 61, 

62, 63, 64, 65, 66 & 67 

The Project is also split into 

groups of activities:  

Terminal Station and 

Interface Including civil 

and electrical installation 

CBoP (Civil Balance of 

Plant) including internal 

roads, Crane Hardstand 

areas and foundations  

EBoP (Electrical Balance of 

Plant) including all 

electrical works to be 

prepared before WTGs can 

be energized (Cable 

trenches, Substation 

electrical installation, 

earthing circuits, etc.) and 

the Battery Energy Storage 

System (BESS) 

Wind Turbine Generators 

(WTG) including shipping, 

transport to site, 

installation and 

commissioning. 

Civil & Electrical Balance of Plant works are in progress on site.  WTG components and towers manufacture 

are in progress.  The first delivery of blades and towers has arrived on site and installation started.   

Progress detail 
 

 

 

  

Terminal Station and Interface 

 33kV OHL foundation construction completed.  

 Approximately 50% of poles erected. Stringing commenced. 

 Installation of switchyard equipment nearing completion.  

 Station bus works installation commenced.   

 Protection and Control testing underway. 

Civil & Structural Balance of Plant (CBoP) Activities (overall 89% complete) 

 WTG foundations                                                  92% complete 

 Backfill & grout                                                      67% complete 

 Internal Roads                                                    100% complete 

 Crane hardstand areas                                                   88% complete 

 O&M Building                                                    29% complete 

Electrical & SCADA Balance of Plant (EBoP) Activities (overall 29% complete) 

 33kV Cable delivery & installation in progress   49% complete 

 Control Room construction (on site) in progress   51% complete 

 BESS  manufacture in progress  

 Harmonic Filters manufacture in progress 

Wind Turbine Generator (WTG) Activities: (overall manufacturing 70% and overall shipping 

30% complete) 

 Power Curve Verification (PCV) data collection complete 

 Manufacturing Status (70% complete): 

o Tower (sets)    34/56 
o Nacelles                   41/56 
o Drive trains     52/56 
o Hubs      39/56 
o Blade (sets)    44/56 
o Elevator s    56/56 
o Switchgear    56/56 

 Shipping Status (50% complete) 

 Delivery, Installation, Commissioning & Testing (1.2% complete): 

o Delivery     2/56 
o Pre‐Assembly     3/56 
o Final Assembly    0/56 
o Mechanical    0/56 

 

223,989 

People on average on site 

Hours worked on site 

116 
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Figure 1 – Control Room Protection Panels Commissioning at Substation 

 

 

Figure 2 – Pre-Installation at BU01 & BU01 in Collector Group 1 
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Figure 3 – Overhead Gantry Works at Substation 

 

Figure 4 – WTG Component Deliveries 

 

 

 


